TMHCCI Week 1 Onsite Discovery Schedule

April 13–16, 2026

Date: April 2026

Classification: Internal

Onsite Outcomes

#	OUTCOME	PRIMARY DAYS
1	System access confirmed and validated with sample data	Pre-Onsite + Day 4
2	End-to-end underwriting process mapped with decision points and time annotations	Day 1, Day 2
3	Delay sources identified and ranked by impact on the 20-day cycle	Day 2
4	Data sources profiled: formats, access methods, quality, volumes	Day 3, Day 4
5	IT & Security requirements documented and access confirmed	Day 3
6	Value engineering inputs captured — ROI baseline, cost drivers, value levers (analysis delivered at Findings Review)	Days 1–3 (VE Breakout)
7	AI change management approach aligned with leadership	Day 4
8	MVP scope confirmed against success criteria; 3–5 sample submissions selected	Day 4
9	3-week MVP engagement plan agreed and ready to execute	Day 4

Pre-Onsite — Complete by Friday, April 10

#	ACTION ITEM	OWNER	STATUS
1	Snowflake account access provisioned for Terry Boon & Ginu Kuncheria	Alex Edwards / Neil Surman	☐ Pending
2	SharePoint access to underwriting document repositories	Alex Edwards	☐ Pending
3	Source system read access (rating engines, submission platforms)	Alex Edwards	☐ Pending
4	VPN / network access for onsite Snowflake resources	Alex Edwards / Security	☐ Pending
5	Snowflake environment review: edition, Cortex features, warehouse sizing	Neil Surman / Alex Edwards	☐ Pending
6	Guest Wi-Fi / network credentials for onsite visitors	Kevin Smith	☐ Pending
7	Meeting rooms booked for all 4 days	Kevin Smith	☐ Pending
8	Identify 3–5 candidate submissions for POC demos	Simon Button	☐ Pending

Day 1 — Monday, April 13: Process & Strategy

TIME	ACTIVITY
9:00	Setup & Connectivity
9:30	Kickoff & Introductions *(All)*
10:00	Executive Vision, Strategic Context & Success Criteria *(All)*
11:00	Snowflake Approach & POC Overview
12:00	Lunch
1:00	Data Sources & Systems Tour
2:00	Decision-Making Deep Dive
4:00	**Debrief / Checkpoint** *(All)*
4:30	End

VE Breakout — 1:00–3:00 *(Tiantian Zhao — parallel to afternoon sessions)* Stakeholder interviews on cost of delay and resource utilization; current state baseline and cycle time quantification.

Day 2 — Tuesday, April 14: Workflow Detail & Delay Identification

TIME	ACTIVITY
9:00	Submission Walk Through
10:30	Underwriter Perspectives
12:00	Lunch
1:00	Semantics / Model Builds / Validation / UX
2:00	Data Validation / Modeling
3:00	Delay Map Synthesis
4:00	**Debrief / Checkpoint** *(All)*
4:30	End

VE Breakout — 1:00–3:00 *(Tiantian Zhao — parallel to afternoon sessions)* ROI model development mapping delay drivers to financial impact; value driver synthesis and cost-per-decision quantification.

Day 3 — Wednesday, April 15: IT, Security & Architecture

TIME	ACTIVITY
9:00	Workflow Design Session
12:00	Lunch
1:00	Build / Execution *(Security review, open technical items, initial scaffolding)*
4:00	**Debrief / Checkpoint** *(All)*
4:30	End

> **VE Breakout — 9:00–12:00** *(Tiantian Zhao — parallel to morning workflow design sessions)* ROI analysis and refinement synthesizing Days 1–2 findings; executive value summary and business case framing.

Day 4 — Thursday, April 16: Data Validation & Engagement Planning

TIME	ACTIVITY
9:00	Output Consolidation *(Data sampling and validation)*
12:00	Lunch
1:00	Final Scoping / Findings / Outputs *(Open items, next steps, AI strategy & change management)*
3:00	Results & Execution Planning
4:00	**3-Week MVP Engagement Plan Review & Go / No-Go** *(All)*
4:30	End

Week 1 Deliverables

#	DELIVERABLE	OWNER	DUE
1.1	Data Source Inventory & Access Matrix	Terry Boon, Ginu Kuncheria	Day 4
1.2	Data Quality & Completeness Assessment	Terry Boon, Ginu Kuncheria	Day 4
1.3	Technical Architecture Assessment	Terry Boon, Ginu Kuncheria	1 week post-onsite
1.4	Data Readiness Determination (go/no-go per source)	Terry Boon, Ginu Kuncheria	Day 4
2.1	MVP Scope & Success Criteria Confirmation	Mac Allen, Kevin Smith	Day 4
2.2	**3-Week MVP Engagement Plan** — execution workstreams, milestones, resource assignments, operating rhythm, and MVP success criteria	Mac Allen, Terry Boon	Day 4
2.3	Risk Register & Open Action Items	Mac Allen, Kevin Smith	Day 4
3.1	Current-State Process Map	Terry Boon, Ginu Kuncheria	Day 4
3.2	Delay & Bottleneck Analysis	Terry Boon, Ginu Kuncheria	Day 4
3.3	Decision Inventory & Classification	Terry Boon, Ginu Kuncheria	1 week post-onsite
3.4	Change Management & Adoption Assessment	Mac Allen	1 week post-onsite
3.5	Onsite Findings Summary	Mac Allen, Terry Boon	Day 4
4.1	VE Analysis — ROI Baseline, Value Drivers & Business Case Framing	Tiantian Zhao	Findings Review (end of Week 4)

TMHCCI Week 1 Onsite Discovery Schedule — Internal — April 2026